Koru Tennis Rennovation Schedule	January 2011									January 2011							January 2011								February 2011						
	WE							WE							WE							WE								WE	
Date	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6
Category																														
Remove photos and wall hangings, tidy club rooms			GS	GS																										
Relocate light switches in Women's toilet			VS	VS																										
Remove texture ceilings womens, mens toilet										PA																				
Paint Lounge Dining, Kitchen Cupboards											PA	PA	PA																	
Womens Toilet Building changes (1-4 from DB Sched)					DB	DB	DB																							
Plumbing Changes in Main Shower				PB	PB																									
Install bench seat in main shower (5 from DB Sched)							DB																							
Remove Shower cubicle (Store Room)						DB																								
Plug off Shower fittings in cubicle (Store Room)						PB																								
Change Store Room Door to Outwards Opening (6 -DB)							DB																							
Paint Women's, Men's toilet												PA	PA																	
Paint Main shower														PA																
Paint all doors to toilet & shwrs														PA																
Install towel rails, coat hgrs Women's & Main Shwr (7-8)																													DB	
Install repacement main access door (9 from DB Sched)																													DB	
Polyurethane Dining, Kitchen, Toilets, Shwr																	PO	PO	PO	PO	PO	PO	PO							
Note: PO Booked on other job first week Feb																														
Contractor Description and Code																														
Gary Street (Project Manager) (GS)																														
Vaughan Sartherley (Electrician) (VS)																														
PPTC (Painter) (PA)																														
Swiftfix (Plumbing) (PB)																														
Dave Burgess (Builder) (DB)																														
Nth HBR Flooring (Polyurethane) (PO)																														