


Changes to Women's & Men's toilet, Dining & Kitchen 16 Dec 2010



Please Note: Schedule for building, painting, plumbing, polyurethane work


11 Jan to 6 Feb 2011.

Please Note: Club will need to be Closed for Polyurethane work:

To be scheduled between either the week of 24 to 30 Jan / or 31 Jan to 6 Feb 2011. This is dependant on building, painting and plumbing works progress and to be confirmed closer to the time.

Savings due our member builder member involvement and painting / polyurethane versus tiling etc can be transferred to separate project (to be decided) – installation of outside toilet for member access.

Changes to "Mens" and Main Shower and Lounge 16 Dec 2010



Paint feature wall and tv cabinet in lounge to off white

Note: Present demand is for one shower only.

Note: There is a high demand for storage space hence removal of "mens" shower for this purpose.

Contact: Gary (Project Manager) 021 245 9038 or 09 278 5432.

Club Member (Builder) Dave Burgess assistance with this project is gratefully acknowledged.